
LAKE STREET 2020 CONSTRUCTION SCHEDULE 

Week 1: May 3rd – May 9th 

South Lake Street traffic will be limited to 2-way traffic on inside lanes. Removal of existing sidewalks, 
curbing and roadway will be completed on both sides of South Lake St. Subgrade treatment complete on 
West 4th Ave. 

 

4th Ave will be closed from Lake St to the west alleyway. 7th Ave and West 4th Ave will remain closed 
through the end of June. Detour routes utilizing Clay St, West Miller Ave and West 3rd Ave will be 
posted. 

 

Week 2: May 10th – May 16th 

Removal work will continue on South Lake in preparation for subgrade treatment. Storm sewer 
construction begins on West 4th and at 7th Ave. Temporary access (stone walks) to be provided on West 
side of Lake as excavation occurs.  

 

Week 3: May 17th – May 23rd  

Removal work will continue on South Lake and West 4th Ave with subgrade preparation to begin on 
South Lake. Underground utility work and electrical work to begin along South Lake Street.  

 

Week 4: May 24th – May 30th  

Underground and electrical finishes up along South Lake Street and West 4th Ave. Subgrade preparation 
finishes up on West 4th Ave. 

 

Week 5: May 31st – June 6th 

First 3” of asphalt base on South Lake and West 4th Ave. Miscellaneous grading work on cycle track in 
preparation for concrete work begins. 

 

Week 6: June 7th – June 13th  

Curbs and sidewalks begin on South Lake and West 4th Ave. Cycle track concrete work complete. Crews 
are planned to work from Old Miller moving north. 

 

Week 7: June 14th – June 20th 

Curb, sidewalk, and cycle track work continues on South Lake and West 4th Ave. Second lift of base to be 
placed on South Lake and 4th Ave. 



 

Week 8: June 21st – June 27th 

Intermediate asphalt placed on South Lake and West 4th Ave. West 4th Ave to be reopened to through 
traffic. All concrete work on South Lake anticipated to be complete. 

 

Week 9: June 28th – July 4th 

Phase change to move traffic on South Lake to outside lanes. Removal of inside pavement to begin. 

 

Week 10: July 5th – July 11th 

Underground utility work and subgrade treatment on South Lake. Intermittent closures to 6th Place are 
anticipated. Base and intermediate asphalt on interior lanes. 

 

Week 11: July 12th – July 18th  

Final surface to be placed on all of Lake Street from 7th to 3rd Aves. 

 

Week 12: July 19th – July 25th  

Final surfacing continues on Lake along with the cycle track. Final striping and signage to be completed. 

 

 


